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1. Om'13 May 1959, the wndersigned tmmfto
eerve the epifatida of the AS-6 equipment and to information
relative to the installation of the AS-6 Base Station treasmitiing

one of the thres r.f. channels "ou receive" at any particwlar
tiss. Each reck consists of two receivese, & recogunition
drawer, a control drawer, an AGC dremer, and a power supply.

b) The fourth cabinet is the data cabinet comsisting of aam r.f.
simlator, a control drewer, two recordsrs, aa ocs¢illoscope,
and a pover supply. All data chanmels of all six receivers
ey be checked by weans of the r.f. simlator and the
oscilloscope. This cabinet also contains the alars system
which astustes in the event of & power failwre, a blower
sotar failure, or a received message.

¢) Tvo antenns multicouplers are required to couple the diver-
sity antesna aystem into the six receivers.

3. The transmit teruimal equipment comsists of an interrogator
cadinet and a 231-D transaitter. The interrogator cabinet produces
two phase nodulated sigmls, interrogation snd reeceiyt conditions,
which wedulate the carrier of a 231-D transmitter. A slight modifics-
tion to the 231-D is required, very similar to but not as extensive
a8 the modification required for the AS-d transmitler equipment.

b. Imstallation time for the AS-6 equipment, including the

antenna system, vill de approximstely three to four weeks. According
to the |the 231-D modificatien can be perforwed in 25X1

about two hours.
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5. Remote control provisions permitting the interrogator functions
to be controlled from the receiver site have not been completed. The

required terrogate - standdby - receive will probadly be %
placed on the control auto-tune. It is plammed to retuwrns 25X1
three ver by means of AFC wnits, all placed on 25X1
e microwave voice channel. g

6. On Baturday and %@%ﬁ&, the writer observed 25‘)(1
the first two days of the A8-6 tests. Dus to 25X1
apparent troubles coupatibility betveen the '

collector and the tests were oot completely sa 25X1
the first tvo days. The base station 414 however receive two transmissions |
from on Monday. 25X1

|
7. Waile at the | the undersigned cbeserved the progress 25X1
on the AS-6, the RE-163, and an experimental antemna tuner with possidle
fisld applications.
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